

Risk Management Guide for DoD Acquisition

Risk Management Guide for DoD Acquisition

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

DoD. 2015. *Risk, Issue, and Opportunity Management Guide for Defense Acquisition Programs*. Washington, DC, USA: Office of the Deputy Assistant Secretary of Defense for Systems Engineering/Department of Defense.

Usage

This source is considered a primary reference for the Risk Management article.

Annotation

The *Risk, Issue, and Opportunity Management Guide for Defense Acquisition Programs* provides risk management guidance for the program management practitioner and is the product of an effort led by the Office of the Deputy Assistant Secretary of Defense for Systems Engineering (ODASD(SE)).

The guide reflects lessons learned on the application of risk management on past programs. This guide has been structured to provide a basic understanding of risk management concepts and processes. It offers descriptions and concise explanations of core steps to assist in managing risks in acquisition programs. It focuses on risk planning, identification, analysis, handling (including risk assumption, avoidance, mitigation, and transfer), and monitoring. It emphasizes the management of not only program risks but also issues and opportunities.

SEBoK v. 2.4, released 19 May 2021

Retrieved from

"https://www.sebokwiki.org/w/index.php?title=Risk_Management_Guide_for_DoD_Acquisition&oldid=61839"

This page was last edited on 19 May 2021, at 08:00.