

Portfolio Management (glossary)

portfolio management

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

The centralized organization and administration of one or more collections of projects, which includes identifying, prioritizing, authorizing, managing, and controlling projects, programs, and other related work, to achieve specific strategic business objectives. (PMI 2008)

Source

PMI. 2008. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*, 4th ed. Newtown Square, PA, USA: Project Management Institute (PMI).

Discussion

None.

SEBoK v. 2.11, released 25 November 2024

Retrieved from
"[https://sebokwiki.org/w/index.php?title=Portfolio_Management_\(glossary\)&oldid=73065](https://sebokwiki.org/w/index.php?title=Portfolio_Management_(glossary)&oldid=73065)"

This page was last edited on 24 November 2024, at 19:26.