

Project Management (glossary)

project management

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

(1) *The application of knowledge, skills, tools, and techniques to project activities to meet the project requirements.* (PMI 2013)

(2) *The collection of work activities concerned with planning and estimating, measuring and controlling, leading and coordinating, and managing risk factors for a project.* (Fairley 2009)

Sources

(1) PMI. 2013. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. 5th ed. Newtown Square, PA, USA: Project Management Institute (PMI).

(2) Fairley, R.E. 2009. *Managing and Leading Software Projects*. Hoboken, NJ, USA: John Wiley & Sons.

Discussion

See also project.

SEBoK v. 2.8, released 31 May 2023

Retrieved from

"[https://sebokwiki.org/w/index.php?title=Project_Management_\(glossary\)&oldid=67492](https://sebokwiki.org/w/index.php?title=Project_Management_(glossary)&oldid=67492)"

This page was last edited on 17 May 2023, at 17:42.