

# Project Management (glossary)

From SEBoK  
project management

(1) *The application of knowledge, skills, tools, and techniques to project activities to meet the project requirements.* (PMI 2013)

(2) *The collection of work activities concerned with planning and estimating, measuring and controlling, leading and coordinating, and managing risk factors for a project.* (Fairley 2009)

## Sources

(1) PMI. 2013. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. 5th ed. Newtown Square, PA, USA: Project Management Institute (PMI).

(2) Fairley, R.E. 2009. *Managing and Leading Software Projects*. Hoboken, NJ, USA: John Wiley & Sons.

## Discussion

See also project.

## SEBoK v. 2.4, released 19 May 2021

Retrieved from

"[https://sebokwiki.org/w/index.php?title=Project\\_Management\\_\(glossary\)&oldid=61429](https://sebokwiki.org/w/index.php?title=Project_Management_(glossary)&oldid=61429)"

- 
- This page was last edited on 18 May 2021, at 19:09.

